NDP TIMELINE (To Date)

Phase 1 Jan 2014 to April 2015 2013 October 2014 April 2014 Election of SODC Consultation Workshops Consultation on designated December 2014 Area for NP

May – Sept 2015

Phase 2 Sept 2015 >

Consultation 2

new Parish Council and change of structure

October 2015 NP forum established

June 2016 Summer Roadshows

Pre-Submission Consultation

Consultation 1 Report and Analysis

Vision and Objectives **Documents**

Housing Needs Survey

Roadshow Analysis

TPP Traffic Report

Consultation 2 Report and Analysis

> Business Survey

Retail Survey

Car Park Survey